



NH Department of Health and Human Services

Medicaid Care Management Step 2

Target Timeline

ID	ACTIVITY	2013	2014												2015			
		Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
1	Engage Stakeholders in Step 2 Development	[Blue bar spanning Dec 2013 to Dec 2014]																
2	Finalize Step 2 Model	[Blue bar spanning May 2014 to Jun 2014]																
3	Development & Approval of CMS Waiver	[Blue bar spanning Dec 2013 to Sep 2014]																
4	Define Contract Amendment Requirements	[Blue bar spanning Mar 2014 to Jun 2014]																
5	Develop Step 2 Rates	[Blue bar spanning May 2014 to Jun 2014]																
6	Negotiate Amendment with MCOs	[Blue bar spanning Jun 2014 to Sep 2014]																
7	Implement Step 2 Strategy	[Blue bar spanning Oct 2014 to Dec 2014]																

Program Start
12/1/14



**Governor's Commission to Review and Advise on the
Implementation of NH Medicaid Care Management (MCM) Program**

November 7, 2013

Roadmap to Step 2 – Commissioner Nick Toumpas

- **Objective**

- Deliver update on the Medicaid Care Management (MCM) Step 2 Roadmap

- **Agenda**

- Provide Context for MCM Step 2
- Review Target Timeline
- Discussion
- Next Steps